

Rosewood Staff App - Task #14363

Testing

Oct 22, 2024 09:21 AM - Ziad Jamhour

Status:	Closed	Start date:	Oct 22, 2024
Priority:	Low (Small degradation)	Due date:	
Assignee:	Peter Obeid	% Done:	0%
Category:		Estimated time:	8.00 hours
Target version:			
Description			

History

#1 - Nov 05, 2024 02:52 PM - Peter Obeid

- Status changed from New to Implemented

#2 - Nov 05, 2024 02:52 PM - Peter Obeid

- Status changed from Implemented to verified as implemented

#3 - Nov 05, 2024 02:52 PM - Peter Obeid

- Status changed from verified as implemented to Closed